
Jail Expansion Planning Timeline 
 
 

 March 5, 2014 – CTAS (County Technical Assistance Service) is requested to conduct a 
Staffing Analysis at the Criminal Justice Center. * 

 March 11, 2014 – Jim Hart with CTAS starts the Staffing Analysis. * 

 May 8, 2014 – Jail Inspection is conducted at the Criminal Justice Center.  Notified a re-
inspection would be done due to having more male inmates than male beds available. 

 June 24, 2014 – Jail re-inspection is conducted at the Criminal Justice Center.  Informed 
we still could not meet the standards for male housing.  DFS Bob Bass and DFS Eddie 
Dowdy met with the Sheriff and Mayor to inform them of these findings and also to 
explain that the Criminal Justice Center would go under a Plan of Action.  They also 
made them aware of the Community Correction Partnership (CCP) that the Tennessee 
Corrections Institute (TCI) had started to help counties that were in our position.  The 
Mayor ask DFS Bass if he would come to County Commission Meeting in July to do a 
presentation on the CCP.   

 July 7, 2014 – DFS Bob Bass with TCI did a presentation to the County Commission 
about the County Correction Partnership (CCP) and how it could benefit the county.  
The County Commission voted to enter into the CCP and appoint a committee. 

 August 18, 2014 – The County Commission held a workshop prior to their regular 
meeting where DFS Bass did a snapshot presentation on the Criminal Justice Center.  
After the workshop the regular County Commission meeting was held where the 
members to serve on the CCP committee were appointed. 

 September 3, 2014 – The Mayor, Sheriff, and Jail Administrator traveled to Nashville 
and went before the Board of Control for the Tennessee Corrections Institute to inform 
them of forming the CCP and following the Plan of Action. 

 September 25, 2014 – The first meeting of the CCP committee was held.  The 
committee requested Jim Hart of CTAS to conduct a Jail Needs Assessment. 

 October 15, 2014 – Jim Hart with CTAS met with the Jail Administrator and started the 
Jail Needs Assessment. * 

 October 27, 2014 – The completed Staffing Analysis is received from CTAS. * 

 January 26-28, 2015 – After a request for Technical Assistance to the National Institute 
of Corrections, Don Trapp and Barb Hankey came to CJC and conducted a Jail System 
Analysis.  This analysis also looked into pre-trial programs. ** 

 February 22, 2015 – The completed Jail Needs Evaluation is received from CTAS. * 

 February 25, 2015 – The completed Jail System Analysis is received from the National 
Institute of Corrections. ** 

 August 23-27, 2015 – The Mayor, Sheriff, County Commission Chairperson, and Jail 
Administrator travel to Aurora, Colorado to participate in the Planning of New 
Institutions Course (PONI) at the National Corrections Academy.  *** 

 



 September 24, 2015 – A meeting of the CCP committee is held.  During this meeting 
Jim Hart with CTAS went over his findings in the Jail Needs Evaluation.  Also the PONI 
program was discussed.  The committee requested CTAS to conduct a Jail Feasibility 
Study.  

 October 20, 2015 – After a request for Technical Assistance to the National Institute of 
Corrections Kenneth Ray and Cheryl Gallant came to CJC and conducted a Needs 
Evaluation. ** 

 October 22, 2015 – NIC completes their Needs Evaluation study.  A Town Hall meeting 
is held at the Jackson Police Department’s Annex for the public.  Kenneth Ray and 
Cheryl Gallant discuss their findings and took questions from the audience. ** 

 November 16, 2015 – Jim Hart with CTAS starts the Jail Feasibility Study. *  

 December 8, 2015 – The completed Jail Feasibility Study is received from CTAS. * 

 December 16, 2015 – The CCP committee meets.  Jim Hart goes over his Jail Feasibility 
Study with the group.  He also goes over the procedures for a Request for 
Qualifications (RFQ).  The committee decides to make a proposal to the County 
Commission to put out a RFQ for Architectural Planning and Design Services. 

 December 21, 2015 – The Mayor on behalf of the CCP presents a proposal to the 
County Commission to put out a RFQ for Architectural Planning and Design Services.  
The County Commission votes on the proposal and it’s approved. 

 January25, 2016 – The Request for Qualifications (RFQ) is released by the Finance 
Department. 

 March 17, 2016 – Deadline date for proposals to be submitted.  Nine are received in 
the Finance Office. 

 March 28, 2016 – A sub-committee of the CCP met and reviewed the proposals that 
were submitted.  

 March 29-30, 2016 – After a request to the National Institute of Corrections a Mental 
Health and Custody Review is conducted. ** 

 April 4, 2016 – A sub-committee of the CCP met and reviewed references for the 
companies that submitted proposals. 

 April 13, 2016 – A sub-committee of the CCP met and continued to review references 
and proposals from the RFQ.  The committee made the decision to interview all nine 
companies. 

 April 19, 2016 – The completed Mental Health and Custody Review was received from 
the National Institute of Corrections. ** 

 May 4, 2016 – The sub-committee of the CCP started interviews.  Five of the nine were 
interviewed. 

 May 5, 2016 – The sub-committee continued interviews.  Three more companies were 
interviewed. 

 May 9, 2016 – The sub-committee met and interviewed the one remaining company.  
Also at this meeting the nine proposals were ranked and the decision was made to 
present the top three companies to the full County Correction Partnership Committee. 

 



 May 27, 2016 – The County Correction Partnership Committee met and were 
presented with the process that was followed in rating and interviewing the nine 
companies that submitted proposals in response to the RFQ.  The committee voted and 
approved to submit the top three proposals to the County Commission. 

 June 20, 2016 – At the County Commission meeting the Mayor presented the findings 
from the RFQ.  The Commission approved for the County Correction Partnership 
Committee to enter into talks with the top ranked company.  

 July 7, 2016 – The County Correction Partnership Committee met and was presented a 
preliminary contract proposal from HFR/Rosser International for Phase I and Phase II 
Design Services. 

 July 18-21, 2016 – A team of four officers from the Criminal Justice Center traveled to 
the National Institute of Corrections in Aurora, Colorado to attend a class on Inmate 
Behavior Management. *** 

 August 1, 2016 – County Correction Partnership Committee met and approved the final 
proposed contract for Phase I and Phase II Design Services from HFR/Rosser  
 

 August 10, 2016 – Detention Facility Specialist Bob Bass and Eddie Dowdy from the 
Tennessee Corrections Institute inspected the Criminal Justice Center and the Jail 
Annex.  The Jail Annex passed with no deficiencies.  The Criminal justice Center was 
found to have two fire exit lights that were malfunctioning.  Also it was found to be 
exceeding the number of male inmates for the amount beds available.  Re-inspection 
was set for September 27th, 2016. 

 August 15, 2016 – The Mayor presented the proposed contract for Phase I and Phase II 
Design Services from HFR/Rosser International to the County Commission.  It was voted 
on and approved by same.  

 September 7, 2016 – The County Correction Partnership Committee met with 
HFR/Rosser International for the kickoff of the Design and Planning phase. 

 September 8, 2016 - The County Correction Partnership Committee met again with 
HFR/Rosser International for the kickoff of the Design and Planning phase. 

 September 26-27, 2016 – The County Correction Partnership Committee met with 
HFR/Rosser International and continued to work on the Design and Planning phase. 

 September 27, 2016 – The Criminal Justice Center was re-inspected and passed for the 
prior deficiencies found.  It remains on a Plan of Action with the State. 

 October 18-19, 2016 – The County Correction Partnership Committee met with 
HFR/Rosser International and continued to work on the Design and Planning Phase. 

 
* - These studies were done at no cost to the county.  All cost and material were paid for by 
CTAS. 
 
** - These studies were done at no cost to the county.  All cost and materials were paid for by 
NIC. 
*** - These classes were done at no cost to the county.  All cost for material and travel 
expenses were paid for by NIC.  


